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ESTIMATE RUN 12/02/2010

ESTIMATE SUMMARY 16:55:18

CONTID: C17938         ESTIMATE NO: 0002 PROG 2005

PCN: 17938-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6:3 VARIABLE MESSAGE SIGNS PERCENT TIME:

PROJECT NO:  STA R600-381                 

R6:3 VARIABLE MESSAGE SIGNS

NAME OF ROAD: C470, I-70 and US 85

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 12/01/2010 DATE TIME STARTED 10/05/2010

6309 MONARCH PARK PLACE SUITE 200 DATE LET 08/19/2010 DATE WORK BEGAN

 DATE AWARDED 08/27/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/17/2010 DATE ACCEPTED

LONGMONT CO 80503     303-530-4212 DATE NOTICE TO PROCEED 10/05/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 850,932.28 PARTICIPATING $ $ 88,228.93

AWARD PROJECT AMT: 769,809.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,499.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.14

WORK DAYS

WORK DAYS

27.04%

620,881.81

88,228.93

88,228.93

85,729.87

$

$

$

$

230,050.47

0.00

230,050.47

0.00

230,050.47

-6,014.67

0.00

224,035.80

0.00

AMOUNT DUE 224,035.80 85,729.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 85,729.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

33.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17938-BID    ESTIMATE RUN 12/02/2010

PROJECT:  STA R600-381                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 6.000

20.000

203-01597  
 

300.000

HOUR

1.00000 26.0026.000

20.00

0010 SWEEPING (WITH PICKUP BROOM) 0.000

2.000

203-01622  
 

20.000

HOUR

50.00000 100.002.000

100.00

0015 *EROSION LOG 300.000

0.000

208-00005  
 

300.000

LF  

6.05000 1,815.00300.000

0.00

0020 CONCRETE WASHOUT STRUCTURE 2.000

1.000

208-00045  
 

3.000

EACH

109.00000 327.003.000

109.00

0025 *STORM DRAIN INLET PROTECTION 5.000

0.000

208-00050  
 

5.000

EACH

192.50000 962.505.000

0.00

0030 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

56.000

HOUR

44.00000 0.000.000

0.00

0035 *EROSION CONTROL SUPERVISOR 15.000

8.000

208-00205  
 

70.000

HOUR

71.50000 1,644.5023.000

572.00

0040 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

500.000

SY  

2.04000 0.000.000

0.00

0045 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000

0.000

403-00720  
 

16.000

TON 

289.00000 4,046.0014.000

0.00

0050 *DRILLED CAISSON (48 INCH) 62.000

31.000

503-00048  
 

93.000

LF  

398.00000 37,014.0093.000

12,338.00

0055 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000

0.000

606-00301  
 

150.000

LF  

16.23000 2,434.50150.000

0.00
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PCN: 17938-BID    ESTIMATE RUN 12/02/2010

PROJECT:  STA R600-381                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

840.00000 840.001.000

0.00

0065 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

2,077.00000 2,077.001.000

0.00

0070 *FENCE (TEMPORARY) 0.000

20.000

607-11580  
 

200.000

LF  

2.50000 50.0020.000

50.00

0075 LOCATION MARKER (FIBER OPTIC)(DOME) 0.000

15.000

612-00260  
 

30.000

EACH

31.00000 465.0015.000

465.00

0080 *2 INCH ELECTRICAL CONDUIT (BORED) 2,670.000

586.000

613-00206  
 

3,256.000

LF  

10.38000 33,797.283,256.000

6,082.68

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,760.000

735.000

613-01200  
 

6,800.000

LF  

3.45000 22,407.756,495.000

2,535.75

0090 PULL BOX (24"X36"X24") 0.000

11.000

613-07023  
 

11.000

EACH

758.00000 8,338.0011.000

8,338.00

0095 PULL BOX (36"X48"X18") 0.000

4.000

613-07038  
 

5.000

EACH

964.00000 3,856.004.000

3,856.00

0100 *LIGHTING CONTROL CENTER (PEDESTAL ONLY) 1.000

2.000

613-50105  
 

3.000

EACH

3,958.00000 11,874.003.000

7,916.00

0105 *VARIABLE MESSAGE SIGN 0.000

0.000

614-10120  
 

1.000

EACH

98,706.00000 0.000.000

0.00

0110 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 0.000

0.000

614-10147  
 

2.000

EACH

120,506.00000 0.000.000

0.00
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PCN: 17938-BID    ESTIMATE RUN 12/02/2010

PROJECT:  STA R600-381                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 0.000

0.000

614-32400  
 

3.000

EACH

34,071.00000 0.000.000

0.00

0120 TRAVEL TIME INDICATOR 0.000

1.000

614-80010  
 

5.000

EACH

1,495.00000 1,495.001.000

1,495.00

0125 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 0.000

0.000

614-87010  
 

2,000.000

LF  

1.77000 0.000.000

0.00

0130 OPTICAL TRANSCEIVER 0.000

9.000

614-87020  
 

10.000

EACH

1,922.00000 17,298.009.000

17,298.00

0135 *FIBER OPTIC TERMINATION PANEL-144 FIBER 0.000

0.000

614-87144  
 

1.000

EACH

5,995.00000 0.000.000

0.00

0140 CLOSED CIRCUIT TELEVISION 0.000

3.000

614-87320  
 

4.000

EACH

2,997.00000 8,991.003.000

8,991.00

0145 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 0.000

0.000

614-87496  
 

16,000.000

LF  

1.94000 0.000.000

0.00

0150 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

49,269.00000 29,561.400.600

4,926.90

0155 *FLAGGING 0.000

19.000

630-00000  
 

20.000

HOUR

31.90000 606.1019.000

606.10

0160 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

4.000

DAY 

165.00000 0.000.000

0.00

0165 *TRAFFIC CONTROL MANAGEMENT 16.000

14.000

630-00012  
 

70.000

DAY 

550.00000 16,500.0030.000

7,700.00
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PCN: 17938-BID    ESTIMATE RUN 12/02/2010

PROJECT:  STA R600-381                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

4.000

EACH

28.00000 56.002.000

0.00

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000

3.500

630-80342  
 

28.000

EACH

39.00000 409.5010.500

136.50

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

110.00000 330.003.000

0.00

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

825.00000 412.500.500

0.00

0190 *PORTABLE MESSAGE SIGN PANEL 1.000

1.000

630-80359  
 

10.000

DAY 

193.00000 386.002.000

193.00

0195 *TRAFFIC CONE 55.000

0.000

630-80380  
 

300.000

EACH

11.00000 605.0055.000

0.00

0200 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000

3.000

630-85041  
 

40.000

DAY 

290.00000 1,740.006.000

870.00

0205 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

500.000

F A 

1.00000 0.000.000

0.00

0220 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17938-BID    ESTIMATE RUN 12/02/2010

PROJECT:  STA R600-381                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:55:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A ELECTRIC SERVICE 15,955.440

0.000

700-70190  
 

25,000.000

F A 

1.00000 15,955.4415,955.440

0.00

0235 F/A COMMUNICATION LINES 0.000

3,630.000

700-70230  
 

3,630.000

F A 

1.00000 3,630.003,630.000

3,630.00

0240 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 230,050.4788,228.93850,932.28CURRENT AMT0200 $ $ $

$ 230,050.4788,228.93$850,932.28$CURRENT AMTPROJECT TOTAL


